






OPEN GOVERNMENT PARTNERSHIP NEW ZEALAND

Commitment 4: Tracking progress and outcomes of open government data release

Date: December to February 2018

Lead agency: Stats NZ

We will help government agencies improve public access to, and outcomes of, non-personal, government-held data by openly tracking progress on efforts to open up data stores.

Milestones		Stage
1	Develop an open government data action plan, based on feedback gathered from the open data community and government officials	
2	Publish the action plan	
3	Develop a public dashboard for reporting against the action plan goals	
4	Seek public feedback on the proposed public dashboard	
5	Regularly update the public dashboard on government progress toward the goals <i>End date: June 2018</i>	

-  underway
-  completed
-  some delays.

WHAT HAVE WE BEEN DOING?

- Feedback on the prototype dashboard has been analysed, and we have defined the business requirements for a dashboard that provides a dynamic, interactive visualisation of the progress made by government agencies to release open government data.

LINKS

- [Prototype dashboard](#)
- [Discussion and feedback on Loomio](#)
- [Discussion and feedback on Government Data Ninjas](#)

WHAT'S NEXT?

- Initiate a procurement process, based on the business requirements, to develop and deliver the dynamic visualisation.
- Rerun the online survey of government agencies, to measure change against the baseline results gathered in 2017.